
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Contract Location: Time Allowed:

WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDING TO HARDY-

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/16/2013

12/29/2014

00/00/0000

540 Days

12/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

540 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,914,868.35

$6,389,777.13

$820,896.23

88.13%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250620-      $6,914,868.35 $6,389,777.13 $820,896.23 88.13% $822,679.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number: 250620-      WILLIAM FEW PARKWAY - EXTENSION

 

STP00-7073-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,875,177.77 $4,217,033.87 $658,143.90

Non-Participating $1,218,794.35 $1,054,258.39 $164,535.96

Total Earnings $6,093,972.12 $5,271,292.26 $822,679.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,093,972.12 $5,271,292.26 $822,679.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,093,972.12 $5,271,292.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $822,679.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,650.000 376.220

 57.110 620.690

 

 

996.910 $35,447.61 $56,933.53

0010 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  4,767.000 345.240

L BITUM MATL & H LIME 53.200 4,655.990

 

 

5,001.230 $247,698.67 $266,065.44

0015 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  6,090.000 3,659.403

L & H LIME 56.470 2,663.810

 

 

6,323.213 $150,425.35 $357,071.84

0020 413-1000     BITUM TACK COAT GL  7,281.000 2,356.000

 3.040 4,503.000

 

 

6,859.000 $13,689.12 $20,851.36

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  26,995.000 32,248.660

 14.650 1,582.260

 

 

33,830.920 $23,180.11 $495,622.98

0045 500-3101     CLASS A CONCRETE CY  161.000 168.136

 360.590 .000

 

 

168.136 $.00 $60,628.16

0055 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  54.000 7.454

 166.690 1.380

 

 

8.834 $230.03 $1,472.54

0060 511-1000     BAR REINF STEEL LB  17,581.140 18,504.264

 0.960 .000

 

 

18,504.264 $.00 $17,764.09

0070 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  63.000 530.626

 34.360 .000

 

 

530.626 $.00 $18,232.31



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 603-7000     PLASTIC FILTER FABRIC SY  655.000 15,055.993

 1.690 .000

 

 

15,055.993 $.00 $25,444.63

0080 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  131.000 136.425

 73.300 .000

 

 

136.425 $.00 $9,999.95

0090 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  143.000 18.233

 46.880 87.233

 

 

105.466 $4,089.48 $4,944.25

0095 441-0740     CONCRETE MEDIAN, 4 IN SY  47.000 .000

 41.670 53.293

 

 

53.293 $2,220.72 $2,220.72

0100 441-0748     CONCRETE MEDIAN, 6 IN SY  544.000 .000

 46.880 479.993

 

 

479.993 $22,502.07 $22,502.07

0105 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  175.000 96.920

 26.050 73.700

 

 

170.620 $1,919.89 $4,444.65

0110 436-1000     ASPHALTIC CONCRETE CURB - LF  3,250.000 1,435.680

 6.620 1,474.000

5 IN

 

2,909.680 $9,757.88 $19,262.08

0115 668-2105     DROP INLET, GP 1, SPCL DES EA  3.000 1.500

 3650.000 .250

 

 

1.750 $912.50 $6,387.50

0130 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  5.000 .000

 935.000 1.000

 

 

1.000 $935.00 $935.00



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  5.000 .000

 1875.000 1.000

 

 

1.000 $1,875.00 $1,875.00

0150 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 5,164.000

 0.830 .000

 

 

5,164.000 $.00 $4,286.12

0160 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 55725.000 1.000

1

 

1.000 $55,725.00 $55,725.00

0180 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,830.000 .000

 2.800 2,085.666

 

 

2,085.666 $5,839.86 $5,839.86

0190 441-6002     CONC CURB & GUTTER, 6 IN X 18 IN, TP 2 LF  145.000 .000

 26.050 134.100

 

 

134.100 $3,493.31 $3,493.31

0195 636-2070     GALV STEEL POSTS, TP 7 LF  505.000 192.000

 5.210 300.000

 

 

492.000 $1,563.00 $2,563.32

0235 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  11,385.000 7,333.290

TL & H LIME 53.410 2,409.200

 

 

9,742.490 $128,675.37 $520,346.39

Category Amount: $710,179.97 $1,984,912.10

Category Number: 0020 EROSION CONTROL

0250 163-0232     TEMPORARY GRASSING AC  24.000 .000

 130.000 1.180

 

 

1.180 $153.40 $153.40



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0255 163-0240     MULCH TN  401.000 120.664

 172.000 1.171

 

 

121.835 $201.41 $20,955.62

0290 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 45.000

 275.000 .000

 

 

45.000 $.00 $12,375.00

0335 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 12.000

 400.000 .000

 

 

12.000 $.00 $4,800.00

0340 167-1500     WATER QUALITY INSPECTIONS MO  16.000 15.000

 100.000 1.000

 

 

16.000 $100.00 $1,600.00

0345 170-1000     FLOATING SILT RETENTION BARRIER LF  200.000 350.000

 10.500 .000

 

 

350.000 $.00 $3,675.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  13,950.000 15,777.079

 2.920 .000

 

 

15,777.079 $.00 $46,069.07

0355 700-6910     PERMANENT GRASSING AC  16.000 6.454

 880.000 .153

 

 

6.607 $134.64 $5,814.16

0370 716-2000     EROSION CONTROL MATS, SLOPES SY  13,520.000 27,510.007

 1.040 738.338

 

 

28,248.345 $767.87 $29,378.28

Category Amount: $1,357.32 $124,820.53



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0405 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  6.000 5.000

 565.000 1.000

 

 

6.000 $565.00 $3,390.00

0415 668-1100     CATCH BASIN, GP 1 EA  8.000 3.750

 2980.000 7.250

 

 

11.000 $21,605.00 $32,780.00

0425 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,430.000 .000

 0.350 6,459.000

 

 

6,459.000 $2,260.65 $2,260.65

0430 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  90.000 .000

 7.810 96.786

 

 

96.786 $755.90 $755.90

0440 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 2,360.000 .000

 0.250 1,204.000

 

 

1,204.000 $301.00 $301.00

0455 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  51.000 .000

 67.000 46.000

 

 

46.000 $3,082.00 $3,082.00

0460 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  139.000 41.000

 12.500 98.000

 

 

139.000 $1,225.00 $1,737.50

0465 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  108.000 49.000

 14.590 53.000

 

 

102.000 $773.27 $1,488.18

0490 634-1200     RIGHT OF WAY MARKERS EA  44.000 .000

 88.500 34.000

 

 

34.000 $3,009.00 $3,009.00



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0495 654-1001     RAISED PVMT MARKERS TP 1 EA  400.000 .000

 2.600 390.000

 

 

390.000 $1,014.00 $1,014.00

0500 654-1003     RAISED PVMT MARKERS TP 3 EA  230.000 .000

 2.600 238.000

 

 

238.000 $618.80 $618.80

0505 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 3.300 .000

 1802.370 2.700

 

 

2.700 $4,866.40 $4,866.40

0510 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  6,570.000 .000

 3.570 338.000

 

 

338.000 $1,206.66 $1,206.66

0530 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  10.000 .000

 155.000 10.000

 

 

10.000 $1,550.00 $1,550.00

0535 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  4.000 .000

 1015.790 2.542

 

 

2.542 $2,582.14 $2,582.14

Category Amount: $45,414.82 $60,642.23

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0550 207-0203     FOUND BKFILL MATL, TP II CY  13.000 52.083

 103.500 .000

 

 

52.083 $.00 $5,390.59

0555 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  287.000 403.328

 20.270 .000

 

 

403.328 $.00 $8,175.46



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK

0570 500-2100     CONCRETE BARRIER LF  1,108.000 1,108.200

 38.700 .000

 

 

1,108.200 $.00 $42,887.34

0585 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  2,502.000 2,502.724

 169.460 .000

1

 

2,502.724 $.00 $424,111.61

0605 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  990.000 1,097.674

 46.250 .000

 

 

1,097.674 $.00 $50,767.42

0610 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  690.000 1,049.374

 88.310 .000

 

 

1,049.374 $.00 $92,670.22

0615 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  130.000 215.000

 73.180 .000

 

 

215.000 $.00 $15,733.70

0655 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  693.000 1,378.826

 56.610 .000

 

 

1,378.826 $.00 $78,055.34

0660 603-7000     PLASTIC FILTER FABRIC SY  693.000 1,378.826

 2.670 .000

 

 

1,378.826 $.00 $3,681.47

Category Amount: $0.00 $721,473.15

Category Number: 0050 DRAINAGE

0665 441-0301     CONC SPILLWAY, TP 1 EA  4.000 2.000

 1770.000 3.000

 

 

5.000 $5,310.00 $8,850.00



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0670 441-0302     CONC SPILLWAY, TP 2 EA  1.000 .000

 1770.000 1.000

 

 

1.000 $1,770.00 $1,770.00

0675 441-0303     CONC SPILLWAY, TP 3 EA  1.000 .000

 1770.000 1.000

 

 

1.000 $1,770.00 $1,770.00

0690 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  28.000 29.300

 33.210 .000

 

 

29.300 $.00 $973.05

0700 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 88.292

 60.000 .000

 

 

88.292 $.00 $5,297.52

0710 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  690.000 466.580

 31.370 224.200

 

 

690.780 $7,033.15 $21,669.77

0715 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  65.000 66.929

 59.880 .000

 

 

66.929 $.00 $4,007.71

0720 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  191.000 197.907

 22.720 .000

 

 

197.907 $.00 $4,496.45

0750 576-1015     SLOPE DRAIN PIPE, 15 IN LF  208.000 77.000

 39.110 138.000

 

 

215.000 $5,397.18 $8,408.65

Category Amount: $21,280.33 $57,243.15



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0840 207-0203     FOUND BKFILL MATL, TP II CY  160.000 364.878

 42.480 .000

 

 

364.878 $.00 $15,500.02

Category Amount: $0.00 $15,500.02

Category Number: 0030 SIGNING AND MARKING

0850 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  6.000 .000

 1875.300 5.673

 

 

5.673 $10,638.58 $10,638.58

Category Amount: $10,638.58 $10,638.58

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 20,509.610

 1.000 5,193.840

(IN# 1)

                                                            

25,703.450 $5,193.84 $25,703.45

Category Amount: $5,193.84 $25,703.45

Category Number: 0020 EROSION CONTROL

9050 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 86.250

 136.000 .000

                                                            

                                                            

86.250 $.00 $11,730.00

Category Amount: $0.00 $11,730.00

Category Number: 0010 ROADWAY

9060 208-0500     ROCK EMBANKMENT TN  .000 5,001.960

 16.890 .000

                                                            

                                                            

5,001.960 $.00 $84,483.10

9110 641-1100     GUARDRAIL, TP T LF  .000 41.110

 70.000 .000

                                                            

                                                            

41.110 $.00 $2,877.70



Georgia Date:

User: krender Department of Transportation Page 12 of 12

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14580-13-000-0

Estimate Summary By Project

Estimate Number: 0017

01/13/2015

Project Number 250620-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9115 641-1200     GUARDRAIL, TP W LF  .000 1,636.980

 19.400 1,475.000

                                                            

                                                            

3,111.980 $28,615.00 $60,372.41

Category Amount: $28,615.00 $147,733.21

Project Total Amount: $822,679.86 $6,093,972.12


